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Bunker Hill Central Treatment Plant Working R1 Reflection 584 218 02‐May‐17 A 14‐May‐19 2‐May‐17 127
  BH‐1500 Final Dgn Approval (Contract Milestone) 0 0 0% 30‐Aug‐18 67
  0001 ‐ Engineering, Design, Geotechnical, Survey, and Services During Construc 584 218 02‐May‐17 A 14‐May‐19 2‐May‐17 127
    Preconstruction Submittals 501 208 01‐Jun‐17 A 30‐Apr‐19 1‐Jun‐17 137
      Package 4 ‐ CTP / GWCS Balance of Design and Temporary Treatment System 183 75 18‐Jan‐18 A 17‐Oct‐18 18‐Jan‐18 270
        BH‐8345 TAB Specialist Design Review 20 20 0% 16‐Jul‐18 10‐Aug‐18 315
        BH‐8355 Subm TAB Spec Dgn Revw report 1 1 0% 13‐Aug‐18 13‐Aug‐18 315
        DP4A Demo sub‐package 54 0 23‐May‐18 A 14‐Jun‐18 A 23‐May‐18 14‐Jun‐18
          BH‐8390 Govt Accpt ‐ IFC Dgn Pkg 4A Demo 1 0 100% 14‐Jun‐18 A 14‐Jun‐18 A 14‐Jun‐18 14‐Jun‐18
          BH‐8375 Govt Review IFC DP 4A  Demo 14 0 100% 23‐May‐18 A 14‐Jun‐18 A 23‐May‐18 14‐Jun‐18
        DP4B Civil & Structural Concrete sub‐package 71 20 30‐Mar‐18 A 30‐Jul‐18 30‐Mar‐18 66
          BH‐4258 Govt Accpt hydraul calcs f/ efflu pipe and GWCS force main 1 1 0% 2‐Jul‐18 2‐Jul‐18 85
          BH‐9775 Address Govt Cmts 1 ‐ DP 4B Civil, Struct Concrete 6 9 75% 30‐Mar‐18 A 13‐Jul‐18 30‐Mar‐18 ‐9
          BH‐9780 Subm IFC Package 4B Civil, Struct Concrete 1 1 0% 13‐Jul‐18 13‐Jul‐18 ‐9
          BH‐9765 Govt Accpt Final ‐ Dgn Pkg 4B Civil, Struct Concrete 1 1 75% 21‐May‐18 A 14‐Jul‐18 21‐May‐18 ‐12
          BH‐9784 Govt Review IFC DP4B Civil, Struct Concrete 14 14 0% 15‐Jul‐18 28‐Jul‐18 ‐12
          BH‐9785 Govt Accpt ‐ IFC Dgn Pkg 4B Civil, Struct Concrete 1 1 0% 30‐Jul‐18 30‐Jul‐18 ‐9
        DP4C Mechanical & Structural Steel sub‐package 63 24 04‐May‐18 A 4‐Aug‐18 4‐May‐18 43
          BH‐9920 Address Govt Cmts 1 ‐ DP 4C Mechanical & Steel 8 0 100% 04‐May‐18 A 22‐May‐18 A 4‐May‐18 22‐May‐18
          BH‐9910 Govt Accpt Final ‐ Dgn Pkg 4C Mechanical & Steel 1 1 75% 22‐May‐18 A 30‐Jun‐18 22‐May‐18 59
          BH‐9925 Subm IFC Package 4C Mechanical & Steel 1 1 0% 20‐Jul‐18 20‐Jul‐18 42
          BH‐9930 Govt Review IFC DP4C Mechanical & Steel 14 14 0% 21‐Jul‐18 3‐Aug‐18 60
          BH‐9935 Govt Accpt ‐ IFC Dgn Pkg 4C Mechanical & Steel 1 1 0% 4‐Aug‐18 4‐Aug‐18 60
        DP4D Elect, I&C sub‐package 151 43 18‐Jan‐18 A 30‐Aug‐18 18‐Jan‐18 67
          BH‐9790 Prep Final ‐ Dgn Pkg 4D Electrical, I&C 60 4 83% 18‐Jan‐18 A 6‐Jul‐18 18‐Jan‐18 65
          BH‐9795 AMEC Rnd 2 QC ‐ Dgn Pkg 4D Electrical, I&C 5 5 0% 9‐Jul‐18 13‐Jul‐18 65
          BH‐9800 Submit Final ‐ DP 4D Electrical, I&C 1 1 0% 13‐Jul‐18 13‐Jul‐18 65
          BH‐9805 Govt Accpt Final ‐ Dgn Pkg 4D Electrical, I&C 1 1 0% 4‐Aug‐18 4‐Aug‐18 93
          BH‐9810 Govt Revw Final ‐ Dgn Pkg 4D Electrical, I&C 22 22 0% 14‐Jul‐18 4‐Aug‐18 93
          BH‐9815 Address Govt Cmts 1 ‐ DP 4D Electrical, I&C 8 8 0% 6‐Aug‐18 15‐Aug‐18 66
          BH‐9820 Subm IFC Package 4D Electrical, I&C 1 1 0% 15‐Aug‐18 15‐Aug‐18 66
          BH‐9824 Govt Review IFC DP4D Electrical, I&C 14 14 0% 16‐Aug‐18 29‐Aug‐18 94
          BH‐9825 Govt Accpt ‐ IFC Dgn Pkg 4D Electrical, I&C 1 1 0% 30‐Aug‐18 30‐Aug‐18 94
        DP4E Clarifier Repair sub‐package 51 51 6‐Aug‐18 17‐Oct‐18 240
          BH‐9940 Prep Final ‐ Dgn Pkg 4E Clarifier Repairs 31 31 0% 6‐Aug‐18 18‐Sep‐18 240
          BH‐9945 AMEC Rnd 2 QC ‐ Dgn Pkg 4E Clarifier Repairs 5 5 0% 19‐Sep‐18 25‐Sep‐18 240
          BH‐9950 Submit Final ‐ DP 4E Clarifier Repairs 1 1 0% 25‐Sep‐18 25‐Sep‐18 240
          BH‐9960 Govt Revw Final ‐ Dgn Pkg 4E Clarifier Repairs 21 21 0% 26‐Sep‐18 17‐Oct‐18 324
      Package 5 ‐ Sludge Impoundment 35 25 01‐Jun‐18 A 6‐Aug‐18 1‐Jun‐18 264
        BH‐4700 Prep borrow material quantities, sources and properties 25 0 100% 01‐Jun‐18 A 14‐Jun‐18 A 1‐Jun‐18 14‐Jun‐18
        BH‐4710 Prep geomembrane catalog cuts, installer and testing lab qua 25 0 100% 01‐Jun‐18 A 14‐Jun‐18 A 1‐Jun‐18 14‐Jun‐18
        BH‐4705 Subm borrow material quantities, sources and properties 1 0 100% 15‐Jun‐18 A 15‐Jun‐18 A 15‐Jun‐18 15‐Jun‐18
        BH‐4715 Subm geomembrane catalog cuts, installer and testing lab qu 1 0 100% 15‐Jun‐18 A 15‐Jun‐18 A 15‐Jun‐18 15‐Jun‐18
        BH‐4730 Prep Concrete Materials and Properties 25 25 0% 2‐Jul‐18 6‐Aug‐18 264
        BH‐4735 Subm Concrete Materials and Properties 1 1 0% 6‐Aug‐18 6‐Aug‐18 264
      Construction Contracts ‐ tender/award ‐ Preliminary 53 53 2‐Jul‐18 14‐Sep‐18 203
        BH‐7140 Release for Tender Clarifier modifications 10 10 0% 2‐Jul‐18 16‐Jul‐18 80
        BH‐7165 Release for Tender ‐ Extraction Well Installation 11 11 0% 3‐Jul‐18 18‐Jul‐18 53
        BH‐7220 Release for Tender ‐ RPA Well Installation 11 11 0% 3‐Jul‐18 18‐Jul‐18 244
        BH‐7080 Release for Tender Mechanical/Piping 10 10 0% 6‐Aug‐18 17‐Aug‐18 127
        BH‐7160 Release for Tender Electrical/Instrumentation 10 10 0% 31‐Aug‐18 14‐Sep‐18 147
      Construction Contracts ‐ tender/award ‐ Final 69 69 16‐Jul‐18 22‐Oct‐18 199
        BH‐6160 Award Concrete/Structural 6 6 100% 16‐Jul‐18 23‐Jul‐18 31 Awarded to Swaggart
        BH‐6445 Award Extraction Well Installation 21 21 0% 19‐Jul‐18 16‐Aug‐18 53
        BH‐6450 Award RPA Well Installation 21 21 0% 19‐Jul‐18 16‐Aug‐18 244
        BH‐6150 Award Clarifier modifications 20 20 0% 3‐Aug‐18 30‐Aug‐18 67
        BH‐6170 Award Mechanical/Piping 25 25 0% 20‐Aug‐18 24‐Sep‐18 127
        BH‐6180 Award Electrical/Instrumentation 25 25 0% 17‐Sep‐18 22‐Oct‐18 147
      Project Schedule 22 22 31‐Aug‐18 2‐Oct‐18 200
        BH‐5040 Proj Schedule Refinement & Detailing 22 22 0% 31‐Aug‐18 2‐Oct‐18 200
      Surety Bonds 730 305 01‐Jun‐17 A 30‐Apr‐19 1‐Jun‐17 28
        BH‐1900 Bond coverage period Yr 1 ‐ Yr 2 730 305 53.40% 01‐Jun‐17 A 30‐Apr‐19 1‐Jun‐17 28



      Permits 50 50 2‐Jul‐18 11‐Sep‐18 3
        BH‐5170 Subm Floodway "Zero‐Rise" Certification Documents 50 50 0% 2‐Jul‐18 11‐Sep‐18 3
        BH‐5175 Govt Accpt Floodway Cert Doc 1 1 0% 11‐Sep‐18 11‐Sep‐18 3
      Decontamination Facilities 40 10 21‐May‐18 A 10‐Jul‐18 21‐May‐18 118
        BH‐2620 Map of decon facilities approved (428 Calendar Days from NT 0 0 0% 10‐Jul‐18 118
        BH‐3310 Govt Revw of revised map of decon facilities 15 10 33% 21‐May‐18 A 10‐Jul‐18 21‐May‐18 118
      Crane Operators 44 44 2‐Jul‐18 31‐Aug‐18 59
        BH‐1230 Subm crane operator Quals 22 22 0% 2‐Jul‐18 1‐Aug‐18 60
        BH‐1290 Govt Rev&App of crane operators 30 30 0% 2‐Aug‐18 31‐Aug‐18 84
      Special Inspector 43 33 11‐Jun‐18 A 16‐Aug‐18 11‐Jun‐18 13
        BH‐3700 Prep Certs ‐ special inspectors for all categories of work 22 11 100% 11‐Jun‐18 A 17‐Jul‐18 11‐Jun‐18 27‐Jun‐18 13
        BH‐3705 Subm certs ‐ special inspectors for all categories of work 1 1 100% 17‐Jul‐18 17‐Jul‐18 28‐Jun‐18 28‐Jun‐18 13
        BH‐3710 Govt Rev & App ‐ special inspector certifications 30 30 100% 18‐Jul‐18 16‐Aug‐18 2‐Jul‐18 2‐Jul‐18 19
      Supplemental Equipment Plan 10 0 04‐May‐18 A 18‐May‐18 A 4‐May‐18 18‐May‐18
        BH‐3755 Govt Review Supplemental Eqmt Plan Rev 2 14 0 100% 04‐May‐18 A 18‐May‐18 A 4‐May‐18 18‐May‐18
        BH‐9890 Supplemental Eqmt plan accepted 1 0 100% 18‐May‐18 A 18‐May‐18 A 18‐May‐18 18‐May‐18
      Biobased Products 48 48 31‐Jul‐18 5‐Oct‐18 204
        BH‐1220 Prep data for biobased products to include biobased content  5 5 0% 31‐Jul‐18 6‐Aug‐18 205
        BH‐1225 Subm data for biobased products to include biobased content 1 1 0% 6‐Aug‐18 6‐Aug‐18 205
        BH‐5000 Govt Revw of biobased product list 30 30 0% 7‐Aug‐18 6‐Sep‐18 274
        BH‐1810 Address biobased comments 5 5 0% 7‐Sep‐18 13‐Sep‐18 204
        BH‐1815 Subm resp to biobased comments 1 1 0% 13‐Sep‐18 13‐Sep‐18 204
        BH‐5010 Prep revised biobased product list 5 5 0% 14‐Sep‐18 20‐Sep‐18 204
        BH‐5015 Subm revised biobased product list 1 1 0% 20‐Sep‐18 20‐Sep‐18 204
        BH‐5020 Govt Revw of revised biobased product list 15 15 0% 21‐Sep‐18 5‐Oct‐18 274
      Training Plan 35 61 26‐Feb‐18 A 26‐Sep‐18 26‐Feb‐18 141
        BH‐7240 Prep training plan 35 61 10% 26‐Feb‐18 A 26‐Sep‐18 26‐Feb‐18 141
      Commissioning Plan 35 61 26‐Feb‐18 A 26‐Sep‐18 26‐Feb‐18 141
        BH‐1410 Prep commissioning plan 35 61 60% 26‐Feb‐18 A 26‐Sep‐18 26‐Feb‐18 141
      Decommissioning and Demolition Plan 50 6 05‐Apr‐18 A 10‐Jul‐18 5‐Apr‐18 8
        BH‐1890 Submit NOI for Demo of Asbestos Containing Material 1 0 100% 05‐Jun‐18 A 05‐Jun‐18 A 5‐Jun‐18 5‐Jun‐18
        BH‐2880 Prep R1 D&D plan 15 0 100% 05‐Apr‐18 A 14‐Jun‐18 A 5‐Apr‐18 14‐Jun‐18
        BH‐2885 Subm R1 D&D plan 1 0 100% 14‐Jun‐18 A 14‐Jun‐18 A 14‐Jun‐18 14‐Jun‐18
        BH‐3400 Govt Revw of R1 D&D plan 14 0 100% 14‐Jun‐18 A 25‐Jun‐18 A 14‐Jun‐18 25‐Jun‐18
        BH‐3404 Update R2 of D&D Plan 4 0 100% 25‐Jun‐18 A 28‐Jun‐18 A 25‐Jun‐18 28‐Jun‐18
        BH‐3405 Submit R2 of D&D Plan 1 0 100% 28‐Jun‐18 A 28‐Jun‐18 A 28‐Jun‐18 28‐Jun‐18
        BH‐3408 Govt Review R2 of D&D Plan 10 8 100% 28‐Jun‐18 A 8‐Jul‐18 28‐Jun‐18 5‐Jul‐18 4
        BH‐2875 Govt Accpt D&D Plan 1 1 100% 9‐Jul‐18 9‐Jul‐18 5‐Jul‐18 5‐Jul‐18 4
        BH‐2890 D&D plan approved 1 1 100% 10‐Jul‐18 10‐Jul‐18 5‐Jul‐18 5‐Jul‐18 4
      Field Sampling Plan 44 0 24‐May‐18 A 01‐Jun‐18 A 24‐May‐18 1‐Jun‐18
        BH‐3010 Field sampling plan approved (428 Calendar Days from NTP) 1 0 100% 01‐Jun‐18 A 01‐Jun‐18 A 1‐Jun‐18 1‐Jun‐18
        BH‐3488 Govt Review FSP/SAP 2018 R4 5 0 100% 24‐May‐18 A 01‐Jun‐18 A 24‐May‐18 1‐Jun‐18
      Dewatering Plan 66 32 14‐May‐18 A 15‐Aug‐18 14‐May‐18 111
        BH‐6500 Prepare Dewatering Plan 30 10 33% 14‐May‐18 A 16‐Jul‐18 14‐May‐18 111
        BH‐6505 QC Dewatering Plan 5 5 0% 17‐Jul‐18 23‐Jul‐18 111
        BH‐6510 Submit Dewatering Plan 1 1 0% 24‐Jul‐18 24‐Jul‐18 111
        BH‐6515 Govt Review Dewatering Plan 15 15 0% 25‐Jul‐18 14‐Aug‐18 111
        BH‐6520 Govt Accept Dewatering Plan 1 1 0% 15‐Aug‐18 15‐Aug‐18 111
      Acceptance Test Plan 43 43 31‐Aug‐18 1‐Nov‐18 189
        BH‐4920 Prep accept test plan 43 43 0% 31‐Aug‐18 1‐Nov‐18 189
    Product Data 22 22 31‐Aug‐18 2‐Oct‐18 228
      Final Clean Cover Material Plan 22 22 31‐Aug‐18 2‐Oct‐18 180
        BH‐3890 Prep final clean cover material plan 22 22 0% 31‐Aug‐18 2‐Oct‐18 180
      Seed Mix 22 22 31‐Aug‐18 2‐Oct‐18 210
        BH‐3900 Prep sitewide seed mix 22 22 0% 31‐Aug‐18 2‐Oct‐18 210
      Soil Amendments 22 22 31‐Aug‐18 2‐Oct‐18 228
        BH‐3910 Prep soil amendments, fertilizers and application rates, mulch 22 22 0% 31‐Aug‐18 2‐Oct‐18 228
      Material Gradations, Material Source Certifications 22 22 31‐Aug‐18 2‐Oct‐18 228
        BH‐3920 Prep material grads, source certifications 22 22 0% 31‐Aug‐18 2‐Oct‐18 228
    Test Reports 504 218 02‐May‐17 A 14‐May‐19 2‐May‐17 21
      Backflow Tester 23 23 6‐Aug‐18 6‐Sep‐18 192
        BH‐1380 Subm Cert of BFP tester certification completion 1 1 0% 6‐Aug‐18 6‐Aug‐18 192
        BH‐1720 Govt Rev&App of backflow tester certification 30 30 0% 7‐Aug‐18 6‐Sep‐18 256
      Discharge Monitoring Reports 732 319 02‐May‐17 A 14‐May‐19 2‐May‐17 19



        BH‐5050 Prep monthly DMRs Yr 1 ‐ Yr 2 732 319 46% 02‐May‐17 A 14‐May‐19 2‐May‐17 19
  0002 ‐ Groundwater Collection System 14 1 27‐Sep‐17 A 2‐Jul‐18 27‐Sep‐17 51
    Extraction Wells 14 1 27‐Sep‐17 A 2‐Jul‐18 27‐Sep‐17 51
      Construction 14 1 27‐Sep‐17 A 2‐Jul‐18 27‐Sep‐17 51
        BH‐EW‐1000 Install control system wells 14 1 95% 27‐Sep‐17 A 2‐Jul‐18 27‐Sep‐17 51
  0003 ‐ Mobilization and Demobilization 25 1 25‐Sep‐17 A 2‐Jul‐18 25‐Sep‐17 ‐1
    Mobilization 25 1 25‐Sep‐17 A 2‐Jul‐18 25‐Sep‐17 ‐1
      BH‐1600 Mobilize to site (2018) 6 0 100% 19‐Feb‐18 A 2‐Jul‐18 19‐Feb‐18 22‐Jun‐18 ‐2
      BH‐2140 Conduct layout survey 1 1 20% 25‐Sep‐17 A 2‐Jul‐18 25‐Sep‐17 ‐1
  0004 ‐ Soil Bentonite Cutoff Wall 181 139 19‐Mar‐18 A 22‐Jan‐19 19‐Mar‐18 126
    0004B ‐ Conventional Method 181 139 19‐Mar‐18 A 22‐Jan‐19 19‐Mar‐18 126
      Construction 181 139 19‐Mar‐18 A 22‐Jan‐19 19‐Mar‐18 126
        BH‐SB‐2010 Demo Billboards and signs 22 0 100% 19‐Mar‐18 A 14‐Jun‐18 A 19‐Mar‐18 14‐Jun‐18
        BH‐SB‐2035 Install Temp Fence around SPA 5 0 100% 30‐May‐18 A 14‐Jun‐18 A 30‐May‐18 14‐Jun‐18
        BH‐SB‐2080 Backfill voids at billboard demolition 8 0 100% 14‐Jun‐18 A 28‐Jun‐18 A 14‐Jun‐18 28‐Jun‐18
        BH‐SB‐2030 Mob & site setup for test wall section 6 1 90% 08‐May‐18 A 2‐Jul‐18 8‐May‐18 41
        BH‐SB‐2040 Construct test wall section 0+00 ‐ 2+00 5 5 0% 2‐Jul‐18 9‐Jul‐18 46
        BH‐SB‐2065 Set Safety Barriers along I‐90 5 5 5% 2‐Jul‐18 9‐Jul‐18 43 Staged, ready to deploy
        BH‐SB‐2045 Permanent Fence along I‐90 5 5 0% 10‐Jul‐18 16‐Jul‐18 43
        BH‐SB‐2060 Govt Accpt of test wall 30 30 0% 10‐Jul‐18 8‐Aug‐18 68
        BH‐SB‐2050 Construct SBCW 2+00 to 12+00 (1000 lf) 10 10 0% 12‐Sep‐18 26‐Sep‐18 3
        BH‐SB‐2051 SBCW skip to 77+29 to 59+29 (1800 lf) 10 10 0% 28‐Sep‐18 15‐Oct‐18 3
        BH‐SB‐2070 Construct disposal pile 60 60 0% 23‐Aug‐18 8‐Jan‐19 96
        BH‐SB‐2090 Backfill over the wall 52 52 0% 10‐Sep‐18 22‐Jan‐19 96
  0005 ‐ Central Treatment Plant Upgrades 279 133 25‐Sep‐17 A 11‐Jan‐19 25‐Sep‐17 88
    Procurement ‐ Major Equipment 279 133 25‐Sep‐17 A 11‐Jan‐19 25‐Sep‐17 45
      BH‐9865 Fabrication HDPE Pipe Materials 85 0 100% 15‐Feb‐18 A 20‐Jun‐18 A 15‐Feb‐18 20‐Jun‐18
      Motor Control Center Procurement 131 89 01‐May‐18 A 6‐Nov‐18 1‐May‐18 89
        BH‐6095 Prep MCC Product data 10 5 50% 01‐May‐18 A 9‐Jul‐18 1‐May‐18 39
        BH‐6105 MIE Submit MCC Product Data 1 1 0% 10‐Jul‐18 10‐Jul‐18 39
        BH‐6115 Govt Review MCC Prod data 30 30 0% 11‐Jul‐18 9‐Aug‐18 55
        BH‐6125 Approval MCC Prod Data 1 1 0% 9‐Aug‐18 9‐Aug‐18 39
        BH‐6135 MCC Mfr Receipt of Matls 1 1 0% 10‐Aug‐18 10‐Aug‐18 89
        BH‐6490 MCC Fab & Production 60 60 0% 13‐Aug‐18 6‐Nov‐18 89
      Agitators Procurement 104 104 2‐Jul‐18 29‐Nov‐18 33
        BH‐9455 Prep Agitators Prod data 10 10 0% 2‐Jul‐18 16‐Jul‐18 33
        BH‐9460 MIE Submit Agitators Prod Data 1 1 0% 17‐Jul‐18 17‐Jul‐18 33
        BH‐9470 Govt Review Agitators Prod data 30 30 0% 18‐Jul‐18 16‐Aug‐18 47
        BH‐9465 Approval Agitators Prod Data 1 1 0% 16‐Aug‐18 16‐Aug‐18 33
        BH‐9620 Agitator Mfr Receipt of Matls 1 1 0% 17‐Aug‐18 17‐Aug‐18 33
        BH‐6470 Agitator Fab & Production 70 70 0% 20‐Aug‐18 29‐Nov‐18 33
      Sludge Thickener Procurement 274 128 25‐Sep‐17 A 4‐Jan‐19 25‐Sep‐17 50
        BH‐9475 Prep Sldg Thk Prod data 10 0 100% 25‐Sep‐17 A 17‐May‐18 A 25‐Sep‐17 17‐May‐18
        BH‐9480 Submit Sldg Thk Prod Data 1 0 100% 18‐May‐18 A 18‐May‐18 A 18‐May‐18 18‐May‐18
        BH‐9490 Govt Review Sldg Thk Prod data 30 0 100% 31‐May‐18 A 31‐May‐18 A 31‐May‐18 31‐May‐18
        BH‐9485 Approval Sldg Thk Prod Data 1 0 100% 14‐Jun‐18 A 14‐Jun‐18 A 14‐Jun‐18 14‐Jun‐18
        BH‐9625 S Thk Mfr Receipt of Matls 10 10 0% 2‐Jul‐18 16‐Jul‐18 57
        BH‐6460 Sludge Thickener Fab & Production 110 110 0% 17‐Jul‐18 21‐Dec‐18 57
        BH‐6480 Sludge Thickener Repair Parts Fab & Production 100 100 0% 10‐Aug‐18 4‐Jan‐19 50
      Pump Procurement 133 133 2‐Jul‐18 11‐Jan‐19 45
        BH‐9495 Prep Pump Prod data 10 10 0% 2‐Jul‐18 16‐Jul‐18 47
        BH‐9500 Submit Pump Prod Data 1 1 0% 17‐Jul‐18 17‐Jul‐18 47
        BH‐9510 Govt Review Pump Prod data 30 30 0% 18‐Jul‐18 16‐Aug‐18 65
        BH‐9505 Approval Pump Prod Data 1 1 0% 16‐Aug‐18 16‐Aug‐18 45
        BH‐9630 Pump Mfr Receipt of Matls 10 10 0% 17‐Aug‐18 30‐Aug‐18 45
        BH‐7700 Pumps Fab & Production 90 90 0% 31‐Aug‐18 11‐Jan‐19 45
      Pressure Filter Procurement 133 133 2‐Jul‐18 11‐Jan‐19 40
        BH‐9550 Prep Press Filter Prod data 10 10 0% 2‐Jul‐18 16‐Jul‐18 42
        BH‐9555 Submit Press Filter Prod Data 1 1 0% 17‐Jul‐18 17‐Jul‐18 42
        BH‐9560 Govt Review Press Filter Prod data 30 30 0% 18‐Jul‐18 16‐Aug‐18 58
        BH‐9565 Approval Press Filter Prod Data 1 1 0% 16‐Aug‐18 16‐Aug‐18 40
        BH‐9635 Filter Mfr Receipt of Matls 10 10 0% 17‐Aug‐18 30‐Aug‐18 40
        BH‐9570 Press Filter Fab & Production 90 90 0% 31‐Aug‐18 11‐Jan‐19 40
    Procurement ‐ Pre‐Engineered Buildings 70 70 2‐Jul‐18 10‐Oct‐18 64



      BH‐9640 PEMB Mfr Receipt of Matls 10 10 0% 2‐Jul‐18 16‐Jul‐18 64
      BH‐6440 PEMBuilding Fabrication 50 50 0% 17‐Jul‐18 25‐Sep‐18 64
      BH‐9615 PEMBuilding Deliver & Accept 10 10 0% 26‐Sep‐18 10‐Oct‐18 64
    Submittals 34 34 31‐Jul‐18 17‐Sep‐18 ‐8
      BH‐3880 Prep matl balance calcs disposal records:  Truck counts of was 22 22 0% 31‐Jul‐18 29‐Aug‐18 ‐9
      BH‐3885 Subm matl balance calcs + disposal records:  Truck counts of w 1 1 0% 30‐Aug‐18 30‐Aug‐18 ‐9
      BH‐3886 Govt Revw matl balance calcs + disposal records:  Truck count 15 15 0% 31‐Aug‐18 15‐Sep‐18 ‐11
      BH‐3888 Govt Accpt matl balance calcs + disposal records:  Truck count 1 1 0% 17‐Sep‐18 17‐Sep‐18 ‐8
    Construction 147 73 26‐Mar‐18 A 15‐Oct‐18 26‐Mar‐18 148
      BH‐TP‐5510 Construct Maint Bldg mods 34 34 0% 19‐Jul‐18 6‐Sep‐18 84
      Install Temp & Demo 99 25 26‐Mar‐18 A 6‐Aug‐18 26‐Mar‐18 ‐11
        BH‐TP‐5025 Isolate OMW line from LP (Head House) 1 0 100% 26‐Mar‐18 A 26‐Jun‐18 A 26‐Mar‐18 26‐Jun‐18
        BH‐TP‐6010 Site Piping Road Crossings 5 1 1% 26‐Jun‐18 A 2‐Jul‐18 26‐Jun‐18 ‐1
        BH‐TP‐6000 Lined Pond & Direct Feed Tie‐Ins 13 9 1% 26‐Jun‐18 A 13‐Jul‐18 26‐Jun‐18 ‐11
        BH‐TP‐6005 Lime Slurry Loop Underground 3 3 0% 13‐Jul‐18 17‐Jul‐18 ‐11
        BH‐TP‐6020 Install UG Temp Treatment Discharge Line 5 5 0% 13‐Jul‐18 19‐Jul‐18 1
        BH‐TP‐5018 Earthwork, Construct Pad for TTP 12 3 100% 14‐Jun‐18 A 19‐Jul‐18 14‐Jun‐18 2‐Jul‐18
        BH‐TP‐6015 Install Elect, I&C to Temp Treatment 5 5 0% 17‐Jul‐18 23‐Jul‐18 ‐11
        BH‐TP‐5020 Construct Temp Trtmt plant 11 6 60% 25‐Jun‐18 A 25‐Jul‐18 25‐Jun‐18 ‐11
        BH‐TP‐5460 Install Temp Treatment Tie‐Ins (Steps) 8 8 15% 19‐Jul‐18 30‐Jul‐18 ‐6 Piping is laid from tie‐in location to (near) TTS riser location
        BH‐TP‐5022 Temp Trtmt Commission & Train 10 10 0% 24‐Jul‐18 6‐Aug‐18 ‐11
      Demo Existing Systems 35 35 11‐Jul‐18 28‐Aug‐18 96
        BH‐TP‐5200 Demo pol. pond pump house 3 3 0% 11‐Jul‐18 13‐Jul‐18 7
        BH‐TP‐5100 Demo polishing pond 3 3 0% 26‐Jul‐18 30‐Jul‐18 ‐6
        BH‐TP‐5035 Isolate, Flush Drain Lime Loops 1 1 0% 31‐Jul‐18 31‐Jul‐18 69
        BH‐TP‐5190 Demolish head house 3 3 0% 7‐Aug‐18 9‐Aug‐18 ‐11
        BH‐TP‐5080 Dewater and remove sludge from aeration basin, flocculation 15 15 0% 7‐Aug‐18 28‐Aug‐18 58
      Grading, Earthwork, Site Utilities 128 64 26‐Mar‐18 A 1‐Oct‐18 26‐Mar‐18 79
        BH‐TP‐5070 Build Walls, Pre‐Load Reactors Footprint (5+120 cal dy) 88 0 50% 23‐Apr‐18 A 23‐Apr‐18
        BH‐TP‐5085 Place 6" minus fill in Polishing Pond 5 4 10% 30‐Mar‐18 A 6‐Jul‐18 30‐Mar‐18 13
        BH‐TP‐5390 Install site stormwater @ Filter Building 5 4 50% 04‐Jun‐18 A 24‐Jul‐18 4‐Jun‐18 1
        BH‐TP‐5535 Storm Pipe & Structures @ Reactor 5 16 20% 16‐Apr‐18 A 24‐Jul‐18 16‐Apr‐18 80
        BH‐TP‐5000 Construct gravel roadway to all portions of GWCS 16 16 0% 3‐Jul‐18 26‐Jul‐18 65
        BH‐TP‐5060 CTP Cut / Fill Earthwork 27 20 40% 26‐Mar‐18 A 14‐Sep‐18 26‐Mar‐18 44
        BH‐TP‐5075 Build Wall, Pre‐Load Filter Bldg Footprint (5+30 Cal dy) 25 25 0% 10‐Aug‐18 14‐Sep‐18 ‐11
        BH‐TP‐5135 Cut Filter Bldg Preload material to subgrade 4 4 0% 17‐Sep‐18 20‐Sep‐18 ‐11
        BH‐TP‐5545 Sludge Piping to SIA 11 11 0% 17‐Sep‐18 1‐Oct‐18 79
      Foundations, Concrete 15 15 21‐Sep‐18 15‐Oct‐18 ‐10
        BH‐TP‐5140 Inst Grade Beams @ new filter building 15 15 0% 21‐Sep‐18 15‐Oct‐18 ‐10
      Process Piping 5 5 18‐Jul‐18 24‐Jul‐18 205
        BH‐TP‐5540 Lime Slurry Loop Tie In 5 5 0% 18‐Jul‐18 24‐Jul‐18 205
  0006 ‐ Sludge Impoundment 80 61 02‐May‐18 A 26‐Sep‐18 2‐May‐18 275
    Field Activities 80 61 02‐May‐18 A 26‐Sep‐18 2‐May‐18 275
      BH‐SI‐1010 Construct access to the sludge impoundment 1 0 100% 02‐May‐18 A 23‐May‐18 A 2‐May‐18 23‐May‐18
      BH‐SI‐1025 Sludge Impound Clear & Grub 3 0 100% 07‐May‐18 A 16‐Jun‐18 A 7‐May‐18 16‐Jun‐18
      BH‐SI‐1028 Remove existing 60mil liner 9 0 100% 22‐May‐18 A 16‐Jun‐18 A 22‐May‐18 16‐Jun‐18
      BH‐SI‐1030 Perform mass grading for new impoundment and embankme 14 1 100% 23‐May‐18 A 2‐Jul‐18 23‐May‐18 29‐Jun‐18 71
      BH‐SI‐1040 Import 6" liner bedding and finish grade 5 5 80% 3‐Jul‐18 10‐Jul‐18 2‐Jul‐18 71 hand working the fine grading and liner bedding
      BH‐SI‐1042 2" leak detection system 6 6 0% 16‐Jul‐18 24‐Jul‐18 71
      BH‐SI‐1050 Construct 6" CPE filtrate piping underneath the impoundmen 8 8 0% 25‐Jul‐18 3‐Aug‐18 71
      BH‐SI‐1060 Grade for Manhole 2 1 50% 23‐Jun‐18 A 7‐Aug‐18 23‐Jun‐18 193
      BH‐SI‐1052 Install Filter Sand & Gravel Protection Cover 6 6 0% 6‐Aug‐18 13‐Aug‐18 98
      BH‐SI‐1054 Pipe Backfill & Embankment Fill 4 4 0% 14‐Aug‐18 17‐Aug‐18 98
      BH‐SI‐1041 Liner Installation 30 30 0% 11‐Jul‐18 23‐Aug‐18 71
      BH‐SI‐1055 Decant Pipe Risers & Backfill 7 7 0% 20‐Aug‐18 28‐Aug‐18 221
      BH‐SI‐1064 Place Concrete Cast Manhole 26 26 0% 8‐Aug‐18 14‐Sep‐18 193
      BH‐SI‐1070 Tie‐in Mechanical Manhole 3 3 0% 17‐Sep‐18 20‐Sep‐18 193
      BH‐SI‐1072 Install 4" Return Line 4 4 0% 21‐Sep‐18 26‐Sep‐18 264
  0008 ‐ Interim Operations 730 305 02‐May‐17 A 30‐Apr‐19 2‐May‐17 12
    Interim Operations 730 305 02‐May‐17 A 30‐Apr‐19 2‐May‐17 12
      BH‐1570 Interim Ops Existing CTP Yr 1 ‐ Yr 2 730 305 53.92% 02‐May‐17 A 30‐Apr‐19 2‐May‐17 12
  0009 ‐ Commissioning 67 67 20‐Jun‐18 A 20‐Oct‐18 20‐Jun‐18 245
    Submittals 67 67 20‐Jun‐18 A 20‐Oct‐18 20‐Jun‐18 245
      BH‐4760 Prep & Subm Filter FAT plans 22 2 90% 20‐Jun‐18 A 18‐Jul‐18 20‐Jun‐18 140



      BH‐4765 Govt Accpt filter FAT plans 1 1 0% 17‐Aug‐18 17‐Aug‐18 183
      BH‐4764 Govt Revw filter FAT plans 30 30 0% 19‐Jul‐18 17‐Aug‐18 183
      BH‐4850 Prep & Subm Eqmt FAT plans 22 22 0% 20‐Aug‐18 19‐Sep‐18 33
      BH‐4790 Prep & Subm facility testing plan 22 22 0% 31‐Aug‐18 2‐Oct‐18 257
      BH‐4854 Govt Revw System FAT plans 30 30 0% 20‐Sep‐18 20‐Oct‐18 47
  0011 ‐ Ground Water Flow Model Calibration and Groundwater Collection Syst 7 7 2‐Jul‐18 11‐Jul‐18 258
    0011A ‐ Ground Water Flow Model Calibration 7 7 2‐Jul‐18 11‐Jul‐18 258
      BH‐2225 Govt Accept well test + grdwtr model WP (not req'd) 0 0 0% 2‐Jul‐18 2‐Jul‐18 265
      BH‐2105 Govt Accept draft well test WP 1 1 0% 2‐Jul‐18 2‐Jul‐18 258
      BH‐2110 Submit Documentation of GW Model Conversion 1 1 0% 3‐Jul‐18 3‐Jul‐18 258
      BH‐2115 Govt Review of GW Model Conversion 5 5 0% 5‐Jul‐18 11‐Jul‐18 258
  0014 ‐ Operation and Maintenance Program 63 63 2‐Jul‐18 30‐Sep‐18 211
    Operation and Maintenance Program 63 63 2‐Jul‐18 30‐Sep‐18 211
      BH‐2350 Prep & Subm init Op & Maint data package 5 43 43 0% 2‐Jul‐18 30‐Aug‐18 211
      BH‐2360 Govt Revw of Op & Maint data package 5 30 30 0% 31‐Aug‐18 30‐Sep‐18 283
  0015 ‐ Hydrated Lime 365 185 01‐Jan‐18 A 31‐Dec‐18 1‐Jan‐18 122
    Hydrated Lime 365 185 01‐Jan‐18 A 31‐Dec‐18 1‐Jan‐18 122
      BH‐7390 Hydrated Lime 2018 365 185 53.77% 01‐Jan‐18 A 31‐Dec‐18 1‐Jan‐18 122
  1008 ‐ Special Inspections 1 0 24‐Apr‐18 A 2‐Jul‐18 24‐Apr‐18 46
    Special Inspections 1 0 24‐Apr‐18 A 2‐Jul‐18 24‐Apr‐18 46
      SP008‐0115 Govt Accept Special Inspections Requirements 1 0 100% 24‐Apr‐18 A 2‐Jul‐18 24‐Apr‐18 2‐Jul‐18 46
  1006 ‐ Delete SPA Disposal 5 3 05‐Mar‐18 A 5‐Jul‐18 5‐Mar‐18 7
    Delete SPA Disposal 5 3 05‐Mar‐18 A 5‐Jul‐18 5‐Mar‐18 7
      SP006‐0100 Delete SPA Disposal 5 3 30% 05‐Mar‐18 A 5‐Jul‐18 5‐Mar‐18 7


